

1 BILL NO. S-82-12-24

2 SPECIAL ORDINANCE NO. S-

04-82

3 AN ORDINANCE approving Change Order
4 No. 1, Resolution No. 5938-82, 1982 Resurfacing
5 (Goshen Road), in connection with
6 the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:


9 SECTION 1. That Change Order No. 1, Resolution No.
10 5938-82, 1982 Resurfacing (Goshen Road), with Dailey Asphalt
11 Products Co., in connection with the Board of Public Works, for:


12 additional asphalt along with shoulder sealer
13 and chip and seal items which were not
14 included in the contract, thereby decreasing
15 future maintenance;

16 involving a net increase in the amount of Nine Thousand Nine
17 Hundred Seventy-Seven and 07/100 Dollars (\$9,977.07), all as more
18 particularly set forth in the specifications, and which is on
19 file with the Office of the Board of Public Works, and is by
20 reference incorporated herein, made a part hereof and is hereby
21 in all things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Councilmember

29 
30 Bruce O. Boxberger, City Attorney
31
32

Read the first time in full and on motion by Stier, seconded by Estabach, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 12-28-82, the 28 day of December, 1982, at 7 o'clock P.M., E.S.T.

DATE: 12-28-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>	<u> </u>	<u> </u>	<u> </u>
<u>BRADBURY</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHOMBURG</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCRUGGS</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 1-11-83

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~)

(~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. 1-04-83
on the 11th day of January, 1983.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Ray A. E. E. E. E.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of January, 1983, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 14th day of January, 1983, at the hour of 3 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

Change Order No. 1
Project No. _____
Name of Project 1982 Resurfacing (Goshen Rd)

Resolution No. 5938-82
Board Order No. 38-82
Date 11/23/82

Dailey Asphalt Products Co.
(Contractor)

Statement:
We are hereby requested to comply with the following changes from the contract plans and specifications:

Quantity	Description of Change	Unit Price	Change in Contract Price	
	Material		Decrease	Increase
	See Attached Sheet			
Total Decrease			1,507.68	
Total Increase				11,484.75
Net (Decrease) (Increase) Contract Price				9,977.07

A sum of \$ 9,977.07 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 192,823.24
Current Contract Price Adjusted by Previous Change Order \$ _____
New Contract Price Including this Change Order \$ 202,800.31

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be Same. Furthermore, this document shall become an addendum to the contract and all provisions of the contract shall apply hereto.

Recommended by: David L. Dindoon (Chief Street Engineer) Date 11/23/82
Accepted by: Gaylord H. Widne (Contractor) Date 11-29-82
Approved by: Carl E. O'Neal (Director of Transportation) (~~Chief Engineer~~) Date 11-29-82
Approved by: [Signature] (Owner) Date 12-8-82
Bob Anderson
Betty Polkin
Tested by: Sandra E. Kennedy Date 12-8-82

Change Order No. 1
Resolution No. 5938-82
Board Order No. 38-82

REQUEST AND JUSTIFICATION FOR CHANGE


Necessity for change: Due to the volume and speed of traffic on Goshen Road, it was de-
cided that to insure the safety of the public more work was needed on the shoulder and D-lanes
adjacent to the main highway. This work required additional asphalt along with shoulder
sealer and chip and seal items which were not included in the contract.

NOTE: During the sweeping procedure in preparation for starting the resurfacing work,
additional asphalt shoulders and decel-lanes were discovered which had been covered with stone.
It was felt that for safety's sake rebuilding would be necessary; thus, the increase in the
amount of asphalt material needed, and the decrease in the amount of stone needed.

Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

Affect on operation and maintenance cost of this project: The addition of these items
should decrease the maintenance required on the shoulder of the road.



Jeff Grogg -- Project Engineer

[illegible]

BILL NO. S-82-12-24

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1, Resolution No. 5938-82,
1982 Resurfacing (Goshen Road), in connection with the Board of
Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

VICTURE L. SCRUGGS, CHAIRMAN

Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN

Samuel J. Talarico

MARK E. GIAQUINTA

Mark E. GiaQuinta

PAUL M. BURNS

Paul M. Burns

ROY J. SCHOMBURG

Roy J. Schomburg

1-11-83
CONCURRED IN
DATE 1-11-83 CHARLES W. WESTERMAN, CITY CLERK

TITLE OF ORDINANCE CHANGE ORDER #1, RESOLUTION 5938-82, Resurfacing of Goshen Road

DEPARTMENT REQUESTING ORDINANCE

Board of Public Works

82-12-24

SYNOPSIS OF ORDINANCE

This change order reflects the additional asphalt necessary
for the shoulders and decel-lanes along with the shoulder sealer and chip and
seal items.

EFFECT OF PASSAGE insure the safety of the public

EFFECT OF NON-PASSAGE maintenance of the shoulder will not be decreased.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net increase \$9,977.07

ASSIGNED TO COMMITTEE